

# Woodstock Community Woodland

 = completed

## Project Programme

## Notes

		June	July	August	September	October	November	December	January
Leaflet and Initial Advertising	1								
Lottery Grant Application	2								
Forestry Commission Grant Application	3								
Botanise to record flora etc	3a								
Ragwort Pull (3 visits 2 weeks apart)	3b								
Other Grants?	4								
Sorting recycled trees shelters and stakes	5								
Litter pick copse at southern end of site	6								
Set out woodland design, paths etc on site	7								
Blenheim to top cut grass									
Set Date with Palace for Planting ceremony	8								
Recruiting for schools volunteers	9								
Planting ceremony	10								
Order trees	11								
Possible glyphosate spray	11a								
Scarify and mulch site									
Civils work for access and pathways	12								
Demonstration area for planting									
Fencing and gates	13								
Design of Information Panel	14								
Installation of Information Panel	15								
Delivery of trees	16								
Planting incl. slot for business sponsors	17								

- 1 Some of you may not have seen the leaflet yet. It's very good. We need to distribute these more widely. To whom? Email discussion please.
- 2 Any final comments on Lottery Applic. to me please.
- 3 DONE.
- 3a Who/how?
- 3b Might get help from British Horse Society (Diana Harris) at Hailey. I'll try
- 4 Any ideas for other revenue streams?
- 5 David Rees to organise a working party/press gang. IN PROGRESS
- 6 This will also enable us to evaluate extent of other work needed within exstg copse area
- 7 David Rees says this includes volunteers setting out planting spots, 1 stake per tree, colour coded for public planting.
- 8 I have emailed John Hoy to arrange.
- 9 Suggest CC, Darrrell Marchand, Pauline Richardson and Jane Bowley, establish links with the schools. We will need to coordinate this action.
- 10 As well as DoM we should have Town Mayor and PJ (W@900) involved plus press etc.
- 11 Who orders? Blenheim estates?
- 11a David Rees to offer further advise
- 12 I will set this up after further discussion within the group
- 13 David Rees: Is this a reasonable time frame for this operation?
- 14 We need to discuss what will go on the information panel.
- 15
- 16 As early as possible within period set by Forestry Comm
- 17 Not too close to Christmas if we are not to lose volunteers